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Change Number Federal Facility Agreement and Consent Order Date

rh
Change Control Form

— ﬁ_is_gé_l"_i_____ oo Do not uea biue ink. Tvpﬂ or P"“! ‘-"“J'd ]‘Ck Il'hk T V ‘ - 2/14/1994
Cdriginator - - : Phone
D. R. Einan = - 376-3883
Class of Change
- (11 - Signatories DX I - Project Manager [ 111 - Unit Hanoger

Change Title

Modify Interim Mi

estones for the 300-FF-5 Operable Unit RI/FS

Description/Justification of Change

Combine the Remedial Investigation Phase Z and Feﬁsﬁbf1}ty'5tﬂdy'Phﬁié”S-Fepérts into a
single document. Milestones M-15-04B (August 1994) and M-15-04C {June 1995) will be

combined -into a single-milestone as follows:

215- 048,7'c Submit- 3’ﬁﬂ-FF—'5”di"ﬁ‘F —‘Gﬁﬁ’rbjiﬂ_e,d_:_Ph”_S_eiz,-;R,li':ah AL report to EPA and

- -Ecology ---- ~-January 1995 - LN "'7'0__
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Impact of Change c'g,
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This change combines two documents into one therefore 4&5;5:1¥$,u fle review cycle.
The result will be that the Feasibility Study Phase 3 Report™will be subm1tted 5 months

edrTier and the Remedial InvestigationPhase 2 Report will be submitted 5 months 1ater
It also moves the issuance date for the Record of Décision forward.

Affected Documents

i Hanford Federal Facility Agreement -and €onsent Order, Appendix D
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